



Communication

Date	27/06/2026
Team Id	
Project Name	Smart Lender
Maximum Marks	1 Marks

Communication plan:

Communication Plan: The Smart Lender project follows a simple communication plan where team members conduct weekly meetings, share progress updates with the guide, discuss issues when required, and maintain project files through GitHub. This ensures effective coordination and timely completion of project activities

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	All Team Members	Discuss daily progress and assign tasks.
2	Progress Update	Weekly	Google Meet	All Team Members	Review weekly project progress.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	All Team Members	Resolve coding issues and bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members	Review project milestones and receive feedback.
5	Final Demo Rehearsal	Once	Classroom / Google Meet	All Team Members	Practice the final project demonstration.
6	Documentation Review	Weekly	Google Docs	All Team Members	Verify documentation and GitHub updates.

Communication Challenges And Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Machine Learning model with Flask.	Fixed the integration by testing model loading and prediction functions.

S.No	Challenge Faced	Resolution / Action Taken
2	Dataset contained missing values and inconsistent data.	Performed data preprocessing, cleaning, and encoding.
3	GitHub merge conflicts during collaboration.	Coordinated with team members and resolved conflicts before merging.